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DOE’s Largest Environmental Cleanup Closure Project 

618-10 Burial Ground 

 Trench Remediation Status (Aug 3) 

• 41,000 BCM excavated  
(33% complete) 

• 289 anomalies exhumed 

• 66 drums (30 concreted) 

• 200 bottles 

Bottle Characterization 

• Working with EPA to revise bottle 
characterization process to reduce 
exposure hazard to workers 

Schedule 

• Trench Excavation Complete – 5/2012 

• Trench Load-out Start – 5/2012   

• Trench Load-out Complete – 11/2012 

• Vertical Pipe Unit Remediation (VPU) 
Start – 5/2012 

• Sampling & Closeout Complete – 
9/2014 
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DOE’s Largest Environmental Cleanup Closure Project 

Progress 

• Completed Non Intrusive Characterization 

– Geophysical Survey of VPUs & Caissons 

– Measurement of VPU external radiation 
levels (mR/hr)  

• Completed site infrastructure design 

Schedule 

• Infrastructure Construction Start – 9/2011 

• NRC License Amendment Request 

– Prepare Documents – 9/2011 

– Approval (18 months) – 1/2013 

– Notice to Proceed – 2/2013 

• Trench Remediation Start – 4/2013 

• Caisson Remediation Start – 6/2013 

• VPU Remediation Start – 8/2013 

• Sampling & Closeout Complete – 9/2015 
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